
PROJECT INFORMATION SHEET 
as of 24 FEB 04 

 
PROJECT:  Olde Stone Quarry Park, Wisconsin 
 
DESCRIPTION:  The purpose of this study is to formulate alternatives and determine Federal interest in 
constructing a small boat harbor of refuge, along the shoreline of Green Bay, Door County, Wisconsin.    The 
proposed location for the harbor of refuge is currently a county park with deep-water access close to shore and 
popular for boat access and shore fishing.   The harbor of refuge could alleviate boater safety concerns and 
reduce U.S. Coast Guard search and rescue missions. 
  
CONGRESSIONAL INTEREST:  Green (R) WI-08, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
NON-FEDERAL PROJECT SPONSOR:  Door County Parks Department, Sturgeon bay, Wisconsin.   POC:  
George Pinney 920.746.9959. 
 
PROJECT AUTHORITY:  Section 107 of the River and Harbor Act of 1960, as amended 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $ 3,622,000            $ 1,811,000       $1,811,000 
Funds Expended prior to FY04               $      68,000             $     68,000       $    0 
Funds allocated in FY04                   $     40,000              $    40,000       $    0 
FY05 Budget                                           $     0                       $      0 
Funds that could be used in FY05           $   120,000              $   60,000       $     60,000 
Funds required to complete (> FY05)     $ 3,394,000             $ 1,697,000     $ 1,670,000 
 
SCHEDULE MILESTONES : 
 Project Initiated      FY00 
 Preliminary Decision Document Approved  TBD 
 Design Documentation Completed    
 Decision Document Approved     
 Project Cooperation Agreement Signed    
 Construction Contract Awarded     
 Construction Completed      
 Project Closed-Out 
 
STATUS:  This project was discontinued during the Feasibility Phase because the harbor was determined to 
have primarily recreational use. The Project Management Plan (PMP) and Feasibility Study Cost Share 
Agreement (FCSA) were drafted in FY 2001, but not finalized.   Plan formulation and selection, design analysis, 
environmental assessment and feasibility report will need to be completed if the project receives specific 
Congressional authorization to continue. Awaiting A VTC to see if project can proceed into finalizing the FCSA 
and PMP.  FY05 funds will be used to continue with feasibility level studies. 
 
PM:  Charlie Uhlarik 313-226-6753  charles.a.uhlarik@lre02.usace.army.mil 


